
HART Board 
Construction and Traffic Update  

for October 27, 2016  

Data as of September 16, 2016 



West Oahu-Farrington Guideway, (Kapolei to Pearl Highlands), Kiewit Infrastructure West Co. 
 KIWC is working to correct punch list items 
 LCC Station work is on going 
 KIWC is preforming track on grade sub ballast and ballast for the track through LCC 
 Projected Contract Completion:  March 2017 
 

West Oahu Stations Group (East Kapolei, UH West Oahu and Ho’opili), Nan Inc. 
 8% complete 
 All drilled shafts at UHWO complete.  Grading and compaction work ongoing for West Entrance Building. 
 Falsework, formwork and concrete reinforcement ongoing at Ho’opili for platform girders and TCCR room.  

Conduit in TCCR room foundation also being installed.  
 East Kapolei Station area being fenced in; drilled shaft work commencing late October. 
 Contract Completion: March 2018 
 

Farrington Highway Stations Group (West Loch, Waipahu Transit Center and LCC), Hawaiian 
Dredging Construction Co. 
 All drilled shafts for West Loch station completed. 
 Rebar installation at WLO ancillary building; building slab concrete poured. 
 Began Vertical Raceway Conduit (VRC) at WLO 
 Began installation of positive power line 
 Contract Completion:  January 2018  

Data as of September 16, 2016 



Maintenance and Storage Facility, Kiewit-Kobayashi Joint Venture 

 Anticipated Final Acceptance Date has been changed to December 1, 2016, due to pending final 
documentation, anticipated isolation pad deliveries, ponding issues at the Operation and Service Building, 
and the anticipated arrival of the bogies to complete equipment testing. 

 MSF Punch list Items – 99% (26 more items to be completed) 

 

H2R2 Ramp, Royal Contracting Co. 

 Excavation for retaining wall is complete. Installed rebar template at retaining wall footing 

 Weeding activities were completed. Installation of stabilization matting can begin 

 Contract Completion:  October 2016 

 

Pearl Highlands Transit Center and Parking Garage 

 Solicitation in preparation 

Data as of September 16, 2016 



Kam Highway Guideway (Pearl Highlands to Stadium), Kiewit Infrastructure West Co. 

 Construction of Balanced Cantilever Structure Sound walls (BCS) over H-1 are complete 

 Heading #3 truss, at Pearlridge Station, to start demobilization this month. 

 Contract Completion:  May 2017 

 

Kam Highway Stations Group (Pearl Highlands, Pearlridge and Aloha Stadium), Nan Inc. 

 Notice To Proceed:  October 3, 2016 

 Work started at Pearl Highlands Station. Contractor will begin work at Pearlridge Station by the end of 
October 2016. 

 Working on finalizing access at Aloha Stadium Station.  

 Contract Completion: May 2019  

Data as of September 16, 2016 



Airport Utilities Construction, Nan Inc. 
 Project Substantial Completion:  October 7, 2016 
 Punch list has been generated 
 Closeout process is ongoing 
 

Airport Guideway and Stations (Aloha Stadium to Middle Street) 
 Awarded to  Shimmick/Traylor/Granite Joint Venture on September 20, 2016 
 Tentative Notice to Proceed (NTP) first week of November 2016  
 

Core Systems, Ansaldo Honolulu Joint Venture 
 38% complete – Vehicles and Core Systems 
 MSF activities 54% complete with anticipated completion of all TPSS and Signaling work by 

the end of the year. 
 Train 2 is 88% complete and continues Water Testing and Initial Static Testing, Train 3 is 42% 

complete 
 Contract Completion:  March 2019 
 Projected Completion:  October 2025 

Data as of September 16, 2016 



Farrington Highway in Waipahu 

• Various daytime and nighttime closures between Old Fort Weaver Road and Kahualii 

Street for finishing and traffic signal work through November 2016, except during 

Thanksgiving weekend. 



Kamehameha Highway in Pearl City 

• Various daytime and nighttime closures between Acacia Road and Puu Poni Street for 

traffic signal work through November 2016, except during Thanksgiving weekend.  



H-1 in Pearl City 

• Standard nightly closures on eastbound and westbound H-1 in Pearl City 

through November 2016, except during Thanksgiving weekend. 



Kamehameha Highway in Pearl City 

• Nightly westbound contraflow between Kuleana Road and Puu Poni Street for balanced 

cantilever structure through November 2016, except during Thanksgiving weekend. 

• All left turns are closed at Kuleana Road 

• Eastbound left turn detour is at Kaahumanu Street 

 



Kamehameha Highway in Aiea 

• Full detours between Kanuku and Kaonohi Streets for utility and equipment removal work 

through November 2016, except during Thanksgiving weekend. 

• Detour is along Moanalua Loop for eastbound and westbound directions. 



Kamehameha Highway in Aiea/Halawa 

• 24/7 westbound contraflow near Moanalua Freeway for structures 

work through November 2016, except during Thanksgiving weekend. 



Kamehameha Highway near Pearl Harbor 

•  Various daytime lane closures for utility relocation work through 

November 2016, except during Thanksgiving weekend. 
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Stay Connected 
 Weekly Traffic Advisories 

 Weekly e-Blast 

 Website and Social Media 

 Public Access Television Program 

HART Rapid Response: 

 24-Hour Project Hotline number 
808-566-2299 

 Email Inquiries: 

 info@HonoluluTransit.org 

 Website Inquiries 

Data as of September 16, 2016 



Data as of September 16, 2016 


